COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE

. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C' 1

August 29, 2006

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACT
SUPERVISORIAL DISTRICTS 1 AND 3
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contract:

Project ID No. RDC0014335 - Sound Wall No. 64, vicinity of East Los Angeles
(1), Peterson Chase General Engineering Construction, Inc., in amount of
$66,826.66.

Project ID No. RDC0014663 - Las Flores Canyon Road 130 Feet North of
Culvert Marker 1.94, vicinity of Malibu (3), Buso Constructors, Inc., in amount of
$15,500.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support
of the timely completion of the projects while avoiding delays and the potential for
claims. The descriptions of the changes, estimated costs, and necessary time
extensions are listed in the enclosure for each contract.



The Honorable Board of Supervisors
August 29, 2006
Page 2

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your authorization are
changes in work in excess of my delegated limits, which are required to complete
Project ID Nos. RDC0014335 and RDC0014663.

Implementation of Strategic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amount for these contracts are $15,500.00 and
$66,826.66.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure do not change any
conditions which resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

IN:ss
O:\Section\Administration\Board\Ciw\08-29-06.doc

Enc. 2

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
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PROJECT ID NO. RDC0014335, SOUND WALL NO. 64 (in the vicinity of
East Los Angeles), Supervisorial District 1,
Contractor: Peterson Chase General Engineering Construction, Inc.

Project Description:

Construction of a soundwall and other appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities ($ 5,760.10)
(2) Additional Pavement 12,207.80
(3) Unclassified Excavation 12,949.36
(4) Transportation and Disposal of ADL Contaminated Soil 30,000.00
(5) Relocate and Remove Obstructions 9,094.10
(6) Relocation of Waterline 8,335.50

Total $66,826.66

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) To mitigate possible drainage problems, Caltrans requested to extend the limit of
freeway paving. This work is not shown on the plans. We will seek reimbursement
from Caltrans for this additional work.

(3) It will be necessary to compensate the contractor for the unclassified excavation
work needed to construct the sound wall. The contract documents did not include a pay
item for this work.

(4) During construction, we discovered aerially deposited lead in some areas of soil
were higher than the State of California standards. Therefore, it will be necessary to
properly dispose of this soil and compensate the contractor for the added costs.
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(5) Your Board previously approved a change in work to relocate traffic equipment and
remove buried obstructions. The cost of this work will exceed the original estimate by
the amount shown.

(6) Your Board previously approved a change in work to remove an existing irrigation
line that interfered with construction and install a new line after construction of the
sound wall. The cost of this work will exceed the original estimate by the amount
shown.

The costs for Items 1 and 2 will be based on contract unit prices. The costs for Iltems 3
and 4 were negotiated as provided in Subsection 3-2 of the contract specifications. The
costs for Items 5 and 6 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $598,796.00
Changes in work previously approved
by the Board 23,502.00
Changes in work to be authorized 66,826.66
Revised contract amount $689,124.66
EK:ss

O:\Projects\Special\SoundWallNo64 (RDC0014335)\Board\CHANGE IN WORK2.doc
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PROJECT ID NO. RDC0014663, LAS FLORES CANYON ROAD 130 FEET NORTH
OF CULVERT MARKER 1.94 (in the vicinity of Malibu), Supervisorial District 3,
Contractor: Buso Constructors, Inc.

Project Description:

Construction of a soldier-pile retaining wall, concrete barrier, and guardrail and
reconstruction of existing roadway pavement.

Changes in Work:

(1) Office Facilities $ 9,000.00
(2) Pile Extension 6,500.00
Total $15,500.00

Description of Changes:

(1) Due to the remote location of the project site and the four-month contract duration,
it will be necessary to have the contractor provide office facilities for inspection staff.
The contract specifications do not provide for office facilities.

(2) It will be necessary to extend several piles to complete the project in accordance
with the intent of the plans. The contractor will be compensated for the added costs of
welding the extensions.

The costs for Items 1 and 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Twenty additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $1,934,580.00

Changes in work to be authorized 15,500.00

Revised contract amount $1,950,080.00
WAR:ss

O:\Projects\ProgramRoad\LasFloresCynRd130'NofCM1.94(RDC0014663)\Board\ciw#1.doc
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